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1. STATUS MEETING SETUP 
The Weekly Status Meeting has been established on the OSC Calendar (as shown below) with agreement of the 
BEACON Project Program Director and BearingPoint Project Manager. 

 

 

 

 


